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Department of Energy

Richland Opsrations Office
P.O. Box 550
Richland, Washington 99352

MAY 3 1 2001

01-RCA-308

Mr. Michael A. Wilson, Program Manager RE© WE@

Nuclear Waste Program JUN 19 2001
State of Washington
Department of Ecology EDMC

1315 W. Fourth Avenue
Kennewick, Washington 99336

Dear Mr. Wilson:

PLUTONIUM FINISHING PLANT (PFP) BEGIN NEGOTIATION CHANGE PACKAGE
M-83-01-02

.Enclosed for your approval is a signed Hanford Federal Facility Agreement and Consent Order
(Tri-Party Agreement) Change Control Form, M-83-01-02 which establishes a new

November 1, 2001, begin PFP transition negotiation due date, This change package commits
both agencies to begin collaborative negotiations for the transition of the PFP facility by
November 1, 2001,

The U.S. Department of Energy, Richland Operations Office looks forward to working with you
and your staff to achieve the most cost-effective PFP Transition Tri-Party Agreement that is in
concert with Keith A. Klein’s vision for the Transition of the Central Plateau. If you have any
questions, please contact me, or your staff may contact Jon Yerxa, Office of Regulatory Liaison,
on (509) 376-9628.
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cc. See page 2



Mr, Michael Wilson
01-RCA-308

cc w/encl:

F. Bond, Ecology

I.. Cusack, Bcology
R. Stanley, Ecology
D. R. Sherwood, EPA

cc w/o encl:
R. Gay, CTUIR
B. A. Austin, FHI
S. B. Cherry, FHI
L. R. Fitch, FHI
R. D. Hanson, FHI
R. E. Heineman, FHI
.S, Hertzel, FHI
. M. Hopkins, FHI
. W. Jackson, FHI
. S. Kramer, FHI
. Murphy-Fitch, FHI
R. E. Piippo, FHI
T.M. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
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